LY

RANDALL A. PENTIUK*
JOSEPH G. COUVREUR
KURT M. KOBILJAK
KERRY L. MORGAN*t <
MICHAEL P. HURLEY
JAYSON J. HALL
CREIGHTON D. GALLUP

PROFESSIONAL CORPORATION
ATTORNEYS AND COUNSELLORS AT LAw
www.pck-law.com

21758/

EDELSON BUILDING, SUITE 200
2915 BIDDLE AVENUE
WYANDOTTE, MICHIGAN 48192

PENTIUK, COUVREUR & KOBILJAK

TELEPHONE: (734) 281-7100
FACSIMILE: (734) 281-7102
EMAIL: firm@pck-law.com

APRIL E. KNOCH

* ALSO ADMITTED TO PRACTICE
IN THE DISTRICT OF COLUMBIA
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September 14, 2006

Honorable Vernon A. Williams
Secretary

Surface Transportation Board
1925 K Street, N.W.
Washington, D.C. 20423-0001

Re:  Finance Docket No. 34040, Riverview Trenton Railroad Company —
Petition for Exemption

Dear Secretary Williams:
Enclosed please find the original and ten copies of the City of Riverview’s First
Supplemental Reply to Sixth Status Report of Riverview Trenton Railroad Company in connection

with the above-referenced matter.

Thank you for your courtesies in this matter. Should you have questions regarding the
foregoing, please contact the undersigned.

? / dall A. Pentiuk

City Attorney .
City of Riverview )
RAP:klz
v €5
Enclosures mgg%ggéfm@’
cc:  David H. Coburn, Esq. (w/encl.) cg’ T g
Z\-R-ZClients\R VWALIT\DSCProperty\LtrtoSTB.wpd ot 0 oG JANY
e
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BEFORE THE
SURFACE TRANSPORTATION BOARD

ErEREeand®
. @ O ~
Finance Docket No. 34040 ot B SN e
P 2
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CITY OF RIVERVIEW’S Pa“e%w‘d

FIRST SUPPLEMENTAL REPLY TO SIXTH STATUS REPORPI"\
OF RIVERVIEW TRENTON RAILROAD COMPANY o

NOW COMES the City of Riverview (“Riverview”), and upon review of the “Sixth Status
Report of Riverview Trenton Railroad Company”, provides the following first supplementai reply:

RTRR SETS FORTH A TIME LINE FOR THE REPAIR
AND RE-OPENING OF THE RAIL AT THE NORTH END
CROSSING AT JEFFERSON AVENUE BUT CONTINUES TO FAIL
TO SET FORTH A TIME LINE FOR THE START OF RAIL
OPERATIONS FOR THE ENTIRE LINE, INCLUDING THE SOUTH END

As set forth in the City of Riverview’s last filing, RTRR can no longer rely upon its bedrock
excuse that petitions for judicial review of the Board’s May 15, 2003, decision were delaying the
start of rail operations. Now, over nineteen (19) months after the Sixth Circuit Court of Appeals
affirmed the Board’s ruling, RTRR has still not begun rail operations.

RTRR reports that it has finally gotten steps underway toward initiating progress toward the
rehabilitation of the track at the north end crossing of Jefferson Avenue and that MDOT has granted
its request to reestablish the crossing. MDOT has established a 24 month deadline from the date of
the Order for all items listed in the “Ordered Items” section of the Diagnostic Study Team Review
Crossing Evaluation Report (attached to RTRR’s Sixth Status Report) to be completed.

However, RTRR continues to blame DSC’s demolition of McLouth Steel for its failure to
begin work on the rehabilitation of the south end of the track. In addition, RTRR contends that it

does not intend to commence track rehabilitation work along the entire line, beginning at the



northern end of its line and moving south from there for the length of the line until the north end
connection is reopened. The north end connection is not scheduled to be reopened for at least two
years. What is the reason for waiting so long? RTRR gives no reason.

Furthermore, RTRR still hasn’t done anything regarding issues such as landscaping,
emergency services on site and general construction and environmental matters but continues to state
that it will maintain an ongoing dialogue with néarby communities. The City of Riverview is not
aware of any such dialogue.

As far as business developments are concerned, RTRR continues to anticipate working with
shortline operators in the Detroit region. RTRR continues to be remiss in providing specifics.

More than nineteen (19) months have passed, and the only area RTRR has managed to make
any progress in is the north-end crossing at Jefferson Avenue which is at least two years away.
Further, it doesn’t plan on getting any other rehabilitation work underway and will have no timetable
for opening the facility and operating the rail line until affer the reopening of the north-end crossing.
This has the potential to go on indefinitely.

RTRR CONTINUES ITS NON-COMPLIANCE WITH
BOARD MANDATED ENVIRONMENTAL CONDITIONS

As stated in the City of Riverview’s supplemental response to RTRR’s second status report,
rail operations are the only aspect of RTRR’s intermodal facility which has experienced any delay
in the initiation of operations. RTRR continues to use the RTRR site to house and stack shipping
containers and there is heavy truck volume at the site. RTRR has stated that it “believes that its
practices in this regard are safe and consistent with industry practices.” (RTRR’s Fifth Status

Report, pg. 6). Again, RTRR offers no specifics and does not refute the City of Riverview’s



contention that RTRR invoked STB jurisdiction for the primary purpose of usurping local
governmental regulation and, given the indefinite time period in which RTRR intends to take to
repair the track from the north-end to the south-end, RTRR may have no intention to conduct rail
operations on the site.

Further, RTRR continues to maintain that the majority of the environmental conditions
prescribed by the Board are yet to be triggered. This position ignores the fact that many of the
conditions were designed to reduce the adverse effects on the community stemming from all
operations at the site, not just rail operations. There is a good deal of heavy truck traffic at the
facility, yet RTRR has still refused to use landscaping such as berms and vegetation, as appropriate,
to minimize noise as required. Perhaps this would also serve to minimize the unsightly appearance
of the facility.

On August 14,2006, and August 22, 2006, the City of Riverview obtained pictures of the site
on which RTRR is located. A map of the Riverview/Trenton Railroad Property, August, 2006, as
well as copies of 46 photographs of the site are attached hereto under tab 1. The photographs are
numbered 1 through 46 to correspond with the map. As shown by all 46 pictures, the property upon
which RTRR is located is unsightly. The vegetation is overgrown throughout the site and is even
growing through the fence. (Pictures 1-46). There are holes in portions of the fence and the fence
is rusted to the point where the fence is falling. (Pictures 14-17, 27, 29, 30, 32 and 40-44). There
is all manner of debris on the site. (Pictures 5, 24-31, 36, 41-44, and 46). There is a swamp on site
which is overgrown with tall weeds and debris. (Pictures 7 and 43-46). There are broken down
trailers being stored at the site, some of which are left open and are an open invitation to people such

as vagrants and children, as well as wild vermin, to come on to the site. (Pictures 2-4,6, 11, 16-17,



and 23). There are storage containers, heavy equipment and semi-trucks being stored at the site.
(Pictures 2-3, 6, 11, 16-20, 22-23, 31-32 and 45). There is a boon left in the nearby creek which
indicates that there is some leakage into the water stream that is attempting to be contained. (Picture
7). The property that runs right up to Jefferson, across the street from residential homes, is over run
with tall vegetation which is unsightly, and which also may impair motorists’ ability to observe
oncoming traffic on Jefferson, thereby creating a traffic and safety hazard. (Pictures 9-10 and 44-
45).

It is also interesting that RTRR claims to be putting forth great effort in the planning stages
of rail operations, but says nothing of meetings with contractors and local officials in anticipation
of compliance with the environmental conditions.

As noted in the City of Riverview’s previous filing, the environmental conditions imposed
by the Board are not dependent upon rail operations and should be immediately implemented by

RTRR.

CONCLUSION

Riverview respectfully requests that this Honorable Board order RTRR to provide more

detailed reports regarding the planning stages of all rail operations and to take immediate corrective



action to cure its non-compliance with the environmental conditions set by the Board.

CITY ATTORNEY
CITY OF RIVERVIEW
2915 Biddle Avenue, Suite 200
Wyandotte, MI 48192

(734) 281-7100

Dated: September (5, 2006

Z:\-R-ZClients\RVWALIT\DSCProperty\FirstSupplementalReplytoSixthStatusReport. wpd



CERTIFICATE OF SERVICE

I hereby certify that on this _)ir%\iay of September, 2006, a copy of the City of Riverview’s
First Supplemental Reply to Sixth Status Report of Riverview Trenton Railroad Company was
served upon David H. Coburn, Attorney for Riverview Trenton Railroad Company, Steptoe &

Johnson, LLP, 1330 Connecticut Avenue, N.W., Washington, D.C. 20036 by first class mail,

i éareg L. Zurbo é

Z:\4-R-ZClients\RVW\LIT\DSCProperty\FirstSupplementalReplytoSixthStatusReport. wpd

postage prepaid.
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